## **ENGINEERING CHANGE NOTICE**

Date: 99,11.24		ECN#: 2.51	
Project No.: \$205-634	Created By:	Checked By: DF	
Project Name: 205/212/412 SKIONUSES	Approved By: (proj. manager)	Approved By: (management if req'd)	
Description of Change:			

JAPANESE STC-ST-TYO-1 RECEIVED FOR 412 SKIPTUBES

STC-55-TYO-1 SUPERCEDES STC-55-TYO (REF. EN #231)

Notification/Acceptance	Affected ✓	Authorization			
QA .	<b>V</b>	Change			
Production	N/A	SAME COURSE OF ACTION AS			
Planning	<b>/</b>	ECN # 231			
Marketing	/				
Engineering Actions	Yes No	Responsible	To happen by:	Complete	
Update Blue File		2.0	99.11.24	99.11.24 PS	

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	V		DS	99.11.24	99.11.24 PS
Update Pink File			05	99.11.24	99.11.24 DS
Update D-Part Master Binder	<u> </u>				
Update Grey Project Binder			DS	99.11.24	99.11.24 DS
Update DEO Binder		<b>\</b>			
Update Master Document List			·		
Update Drawing Approval Record					
Update Change Record form					
Move Electornic File					
Notify TCA of Change					
Notify FAA of Change		/			

## Notes:

- ENG (KP) -> FRAME HANG ORIGINAL WHEN IT COMES IN ( TAPAMOSE SIDE)
- ADD THIS STC tO ALL FLITTE KITS -> 12. NO NEED TO ADD TO KITS AREADY IN STOCK